
Dear Resident, 

 

Steel-frame is now complete after a two week duration we are now completing roof edge 

protection ahead of roof-works commencing 14th May for approx. a 10 week period.  

Once roof sheeting are in place under slab drainage will continue with perimeter ring 

beams. 

Drainage works will continue to the recreation ground with additional manholes added to 

avoid tree protection zones which we will hopefully complete in the next week or so. 

 

Completion of Roof purlins & completed steelframe 
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Pupils visited site 3rd May 

 

 

What works will happen in the May period  

 

• Roof-works to commence 14th May for approx. 10 week period 

• Concrete ring beams & under slab drainage to continue 

• Completion of boundary Drainage 

• Concrete roof deck to plant room to commence 

• Parapet Light Gauge steel to commence 

 

.  

 

   

ROSPA award winners ; Constructing Excellence award winners ; Considerate Constructors 

Hours of Work 

 

Monday to Friday 8am to 6pm 

Occasional Saturdays 8am to 1pm 

  Only when required to compensate for   

  weather or other factors beyond our control. 

 
 


